



# Alaska Department of Transportation & Public Facilities

The meeting will start promptly at 10:30 AM.  
Please mute your microphone.

Our mission is to *Keep Alaska Moving* through service and infrastructure.




Alaska Department of  
 Transportation & Public Facilities  
**Construction Manager / General Contractor:**  
**Dalton Hwy MP 0-9 Reconstruction CMGC**  
 Presented by Carl F. Heim, P.E.  
 May 13, 2022

Our mission is to *Keep Alaska Moving* through service and infrastructure.



# Project Scope & Need

**Scope:** Reconstruct the Dalton Hwy from MP 0 to 9, including new Lost Creek Bridge.



# Project Goals



- Manage project risks, particularly related to **access, subsurface conditions, and materials**, to ensure a cost effective and efficient construction project.
- Provide **cost certainty** to minimize surprise impacts on the Department's overall program.
- Identify and complete **meaningful work packages** to advance the project in stages.
- Develop a **cohesive and collaborative team** with the CMGC, ICE, and Department.





# Why CMGC?

- Construction phasing critical to long term road stability.
- Uncertain right-of-way acquisition timelines (mining claims).
- Management of available materials.
- Access and logistics.
- Cost certainty.





# Schedule


## Milestone - Date

ROW Acquisition – Ongoing

CMGC NTP – May 2022

Review PS&E – February 2024

Construction – Winter 2024-2025





## For More Information

### **Project Manager**

Carl Heim, P.E.

Phone (907) 451-5359

Email: [carl.heim@alaska.gov](mailto:carl.heim@alaska.gov)

Project website: <https://dot.alaska.gov/nreg/dalton/>

Procurement website:

<https://www.bidx.com/ak/proposal?contid=Z609110000CMGC>

Recording and copy of presentation slides will be available on procurement website as supplemental information. Addendum will be issued once posted.

